

Program Strategy | Value Assessment



- No assigned executive sponsor
- Project scope misunderstandings
- High staff turnover
- No established roadmap
- Low staff competence
- Low cross-departmental collaboration



- Limited executive sponsorship
- Partially phased & scoped approach
- Some resource turnover
- Partial roadmap
- Medium staff competence
- Some cross-departmental collaboration



- ✓ [Assigned & engaged executive sponsor](#)
- ✓ [Phased & scoped approach](#)
- ✓ [Fully staffed](#)
- ✓ [Clearly defined roadmap](#)
- ✓ [High staff competence](#)
- ✓ [Established steering committee](#)

Traits of our most successful customers

